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. . ATTACHMENT B TO CONSENT DECREE
December 10, 1993

BUNKER HILL
REMEDIAL DESIGN and REMEDIAL ACTION
AREA I
STATEMENT OF WORK

1.0 INTRODUCTION, DEFINITIONS, AND GENERAL PROVISIONS

1.1 Introduction

This Statement of Work ("SOW") details the on-site activities to be
undertaken by the Settling Defendants in compliance with the requirements
of this Consent Decree. The Work shall be consistent with the decisions
set forth in the Bunker Hill 1992 Record of Decision ("1992 ROD") and the
1991 Residential Soils ROD ("1991 ROD") attached as Appendix A to the
Consent Decree and performed pursuant to the Consent Decree.

The Work shall be structured to allow the most expeditious implementation
of actions in a coordinated sequence that integrates remediation goals
and minimizes short-term impacts and disruptions to the affected
communities. The Work shall be organized in a series of Elements,
described below, having individual Objectives and Performance Standards
that recognize the various media and sub-area conditions at the site.
The Elements of Work may be integrated, as appropriate, during remedial
action to provide an efficient annual comprehensive schedule. The
elements are further described in Draft or Final Remedial Design Reports
(RDRs) which are attached to the Consent Decree. Only those portions of
the individual elements which are scheduled to occur within Area I, as
delineated on the Bunker Hill Superfund Site Allocation Map, attached as
Attachment C to the Consent Decree (Allocation Map), are included in the
Work.

In addition to the Elements of Work, an Institutional Controls Program
(ICP) will be implemented as part of the remedy. The ICP-related
responsibilities of the Settling Defendants are set forth in Attachment

D of the Consent Decree. The ICP serves to maintain the long-term
effectiveness of those remedial actions addressing the communities.

1.2 Definitions

Terms used in this SOW are as defined below or, as to others, by this
Consent Decree, CERCLA and the NCP.

1.2.1 "Clean Soil" shall contain mean concentrations less than 100 ppm
lead, 100 ppm arsenic and 5 ppm cadmium. No single sample shall
exceed 150 ppm lead.

1.2.2 “"High Risk Yards" means:

e Homes where children six years of age and under are in
residence.

¢ Homes with pregnant women in residence.

e Licensed Day Care Centers.
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e Homes where the most recent blood lead survey indicates that
children in residence have a blood lead level equal to or
greater than 10 ug/dl and the Panhandle Health District (PHD)
has determined that the yard soil exposure is a significant
exposure pathway.

1.2.3 "Reasonably Segregable Areas" are defined as follows and include
all remedial actions for each portion of a SOW Element of Work
to be conducted within that area.

e The city of Pinehurst (including the Dalton Subdivision)

e The city of Smelterville (including 3 parcels of Asarco owned
commercial property commonly known as the 01ld Lions Ciub
Lease, Linfor Lumber, and Theater Pit).

e The city of Wardner

e The portion of the city of Kéllogg located on the northern
side of I-90

e The portion of the city of Kellogg located on the southern
side of I-90

¢ The unincorporated community of Page

e The unincorporated residential areas of Elizabeth Park, Ross
Ranch and Montgomery Gulch :

e Page Pond

1.2.4 "Contaminated Soils" means those contaminated soils which are
removed during remediation of Area I for disposal at the Page
Pond Repository or other EPA-approved disposal site.

1.2.5 "Sensitive Populations" include children between 0 and 12 years
of age and pregnant women.

1.3 General Provisions

1.3.1 The Work activities associated with this SOW are final remedial
actions. Remedial actions outlined for Area I in this Statement
of Work shall meet Performance Standards.

1.3.2 The Settling Defendants will begin performance of the Work as
described in Section 5.0 of this document. Settling Defendants
will not, however, be required to commence construction or
sampling until this Consent Decree has been entered by the Court
or unless such construction or sampling is otherwise ordered by
the Court.

1.3.3 Each Element of Work, or a portion of an Element of Work shall
be integrated and coordinated in a manner consistent with all
other Elements of Work under this Consent Decree, and with all
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other operations and/or tasks, including, but not 1limited to,
emergency response activities.

Any repairs required to community infrastructure, such as roads
and utilities, due to the implementation of the Work, shall be
performed.

Repairs to private property shall be as specified in the Draft
Residential Yards RDR.

Whenever Settling Defendants are obligated to perform an activity
under this SOW, they may perform the activity themselves or
engage a contractor (or contractors) accepted by EPA, unless
other arrangements are mutually agreed upon, in fulfillment of
their obligation.

During remedial construction activities, dust control measures
shall be implemented to control the transport of contaminated
material. Dust control activities shall include, but not he
limited to, engineering and construction practices, the use of
water to wet down areas or polymeric, chemical or physical
surface sealers for temporary dust control.

Appropriate controls shall be used in Area I to prevent exposures
during performance of the Work. Access controls shall include,
but not be limited to, fencing and signs. Access control shall
be maintained in all areas where it currently exists.

Appropriate controls shall also be applied in Area I, a3
necessary, to restrict access to potential source areas, to
control transport of contaminants and to control exposures to
contaminants of concern during construction activities.

The release of contaminants during remedial construction
activities shall also be controlled. This shall include, but not
be limited to, the management of runoff to minimize sediment
transport to surface water. Storm water management during
remedial implementation shall be consistent with all Federal,
State and local requirements.

With respect to the Page Pond Element of Work, Best Management
Practices shall be employed during remedial actions and the
practice of not scheduling Work activities during high flow
conditions shall be continued.

The objective of routine site maintenance is to ensure that
facilities and control measures at the Site continue to be
effective and achieve Performance Standards over the long ternm.

Work performed by Settling Defendants for the Page Pond Element
of Work shall minimize operation and maintenance (O&M)
requirements. A comprehensive post-closure O&M program will be
defined during Remedial Action through preparation of a post-
closure O&M Plan for the Page Pond Element of Work. It is the
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expectation of the Parties that the ICP will accomplish the 0O&M
requirements for the other portions of Area I.

1.3.14 In the event of any action or occurrence arising in connection
with the performance of the Area I Work which causes or threatens
a release of Waste Material at or from the Site that constitutes
an emergency situation or may present an immediate threat to
public health or welfare or the environment, the Settling
Defendants shall immediately take all appropriate action to
prevent, abate, or minimize such release or threat of release,
and shall immediately notify the Project Coordinators for EPA and
the State, or, if they are unavailable, their alternates. Where
such a threat is identified, the Emergency Response provisions
of the Consent Decree will apply. Where the EPA or State of
Idaho project coordinator or designee makes a preliminavry
determination that substantial emergency property damage :s
threatened or has occurred due to remediation activities, the
Settling Defendants will take action as required in the Draft
Residential Yards RDR.

1.3.15 The Settling Defendants shall respond to conditions related to
the Work identified by EPA as posing an immediate hazard within
24 hours of notice for the Page Pond Element of Work unless
otherwise provided in the Consent Decree.
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2.0 DESCRIPTION OF WORK TO BE PERFORMED, PERFORMANCE
STANDARDS AND OBJECTIVES

This Section sets forth the Elements and Components of Work to be performed
pursuant to this Consent Decree and states the Objectives and Performance
Standards for the Work. These elements address that portion of the Work to
be conducted by the Settling Defendants, within the Area I boundaries
presented in the Allocation Map. The following Elements of Work are
intended to provide a synopsis of the pertinent remedial actions that are
explained in additional detail in the 1991 ROD and the 1992 ROD. The Draft
or Final Remedial Design Reports, Attachments E through I to the Consent
Decree, describe the Work in more detail.

A primary objective for remediation of the Site is the reduction of blood
leads in the population; specifically, reduction in child blood 1lead
concentrations so that 95% or more of the children tested in the blood lead
survey have blood lead concentrations of less than 10 ug/dcL and less than
one percent have blood lead concentrations greater than 15 pg/dcL. This
objective as well as related objectives for environmental transport of site
contaminants shall be addressed through a series of remedial actions fo:.
various subareas of the Site. The remedial actions described below, as vel!:
as those to be conducted by others, comprise a site-wide comprehensive remecy
consisting of a combination of treatment, containment, engineering and
institutional controls.

2.1 Page Pond Element of Work

The Page Pond Element of Work is described in the Draft Page Pond RDR.
The Page Pond Element of Work includes the following two Components:

. Page Pond Component
L Humboldt and Grouse Creeks Component
2.1.1 Page Pond Component

The objective of the Work is to limit releases from this source
by consolidating, capping and revegetating. '

2.1.1.1 Performance Standards for this Component of Work are as
follows:

2.1.1.1.1 Portions of the exposed tailings located in
shallow areas such as the West beach of the
West Page Swamp area and the areas
surrounding the decant 1lines, shall be
removed, to the extent technically
feasible, and subsequently placed on the
Page Pond benches for use as a sub-base for
a vegetated cover. To the extent that
tailings in these and other shallow areas
cannot be removed, the areas shall be
covered with a minimum of 12 inches of
clean soil and revegetated. All other
areas shall be submerged under
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approximately 2 feet of water. To the
maximum extent practicable, these water
levels shall be maintained throughout the
year. The amount of material to be removed
from shallow areas such as the West beach
of the West Page Swamp and the areas
surrounding the decant 1lines shall be
determined during remedial design and shall
consider the feasibility of effectively
removing and relocating tailings deposits,
including tailings moisture content ard
texture, current vegetated status,
surficial soil contaminant concentrations,
water levels, and habitat. The design
shall be subject to EPA approval.

Page Pond benches shall be covered with a
minimum of six inches of Contaminated
Soils, regraded to promote runoff, and
revegetated.

Page Pond impoundment dikes shall be
regraded to provide slope stability and
then revegetated after placement of a
minimum of six inches of Clean Soil.
Contaminated Soil may be used providino
access is adequately controlled, as
determined by EPA.

Adequate controls shall be provided to
prevent public access to the remedial
actions performed at Page Pond.

Wetlands associated with the Page Pond
areas shall be monitored for sediment and
water quality. Water quality sampling will
occur twice annually at two inflow and two
outflow points for the year prior to and
the five years following remediation.
Sediment sampling will be consistent with
the 1993 transect sampling program and will
occur immediately after remediation and
again at five years after remediation.
Water and sediment sampling regquirements
are presented in the Draft Page Pond RDR.

Biomonitoring shall be conducted at the
Page Pond Swamps in the year prior to
remediation and for the next five years
after remediation. The monitoring shall
consist of bird surveys and mammal tissue
sampling. Biomonitoring requirements,
including provisions for long-term
monitoring, are presented in the Draft Page
Pond RDR.
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2.1.2 Humboldt and Grouse Creeks Component

The objective of this Component is to limit the contamination of
these surface streams by preventing contact with Page Pond area
tailings. Only those portions of Humboldt and Grouse Creeks
within Area I boundaries, as delineated by the Allocation Map,
are addressed by this Component.

2.1.2.1 Performance Standards for this Component of Work are as
follows:

2.1.2.1.1 Humboldt and Grouse Creeks shall be
isolated, to the degree practicable, from
contact with tailings accumulations by the
use of diversions and stream channel
modifications in the existing channeils
north and south of the Page Pond
Impoundment. Outlet control weirs shall be
constructed to maintain consistent water
levels in the East and West Page Swamps to
the degree practicable.

2.1.2.1.2 Final configuration of any channel
modifications shall take into account
habitat considerations. The design shall
be subject to EPA approval.

2.2 Rights-of-Way (ROW) Element of Work

The Rights-of-Way Element of Work is described in the Final ROW RDR.
Only ROW within Area I boundaries as delineated by the Allocation Map are
addressed by this Element of Work.

2.2.1 The objectives of the Work are to control direct contact risk and
migration of contaminants originating from ROW through air and
water.

2.2.1.1 Performance Standards for this Element of Work are as
follows:

2.2.1.1.1 Rights-of-Way include state, county, local
and private roads.

2.2.1.1.2 All ROW with lead concentrations of 1,000
ppm or greater in the top six or twelve
inches of so0il shall receive, upon EPA
approval, one or more of the following

treatments: revegetation, barrier
placement, removal/replacement and/or
access control, dependent upon geographic
location and current 1land use. Barrier

type and thickness will also be determined
based on geographic location and current
land use.
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2.2.1.1.3 ROW adjacent to residential properties will
be sampled at the 0- to 1-, 1- to 6-, 6- to
12-, and 12- to 18-inch intervals. ROW
located within Area I, as described by the
Site Allocation Map, but not adjacent to
residential properties will be sampled at
the 0- to 1-, 1- to 6-, and 6- to 12-inch
intervals. Sample collection and analysis
will be conducted consistent with Appendix
B of the Draft Residential Yards RDR.

2.2.1.1.4 ROW where access is restricted and where
vegetative cover is 85% or greater require
no additional remedial action. If access
is restricted and vegetative cover is irsss
than 85%, direct revegetation will occur.

2.2.1.1.5 Where barriers are utilized, the barrier:z
shall have sufficient durability wn
minimize future operation and maintenar- :

" requirements.

2.2.1.1.6 Within residential areas, ROW adjacent to
residential properties shall be treated
utilizing methods presented in the Draft
Residential Yards RDR. These methods will
result in a minimum 12-inch protective
barrier over soils with lead concentrations
of 1,000 ppm or more.

2.2.1.1.7 ROW in non-residential settings shall be
remediated in a manner consistent with the
adjacent properties and usage. These
properties, if not access-restricted, shall
receive a minimum of a 6-inch protective
barrier.

2.2.1.1.8 Excavated soils shall be consolidated in
the Page Pond Repository or other EPA-
approved area.

2.2.1.1.9 The exact nature of each ROW remediation
shall be determined on a case-by-case basis
through the process outlined in the Draft
ROW RDR.

2.3 Commercial Properties Element of Work

The Commercial Properties Element of Work is described in the Final
Commercial Properties RDR. Only commercial properties within Area I
boundaries as delineated by the Allocation Map are addressed by this
Element of Work.
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2.3.1 The objectives of the Work are to control direct contact risk and

the migration of
properties.

contaminants originating from commercial

2.3.1.1 Performance Standards for this Element of Work are as

follows:

2.3.1.1.1

2.3.1.1.2

2.3.1.1.3

2.3.1.1.4

2.3.1.1.5

E:\5104\5104-01\CDOSOWAS3.FIN RD/RA Statement of Work

For commercial properties located within
Area I, as defined by the Site Allocation
Map, surface soils with a . lead
concentration of 1,000 ppm or greater in
the top six or twelve inches must receive
a protective barrier. Sampling depth and
resultant barrier thickness will Dbe
dependent on type of land use. Barriers
shall consist of a minimum of six inches of
clean soils and revegetation, six inches of
gravel, or a paved surface consistent with
land use.

Barriers installed for commercial
properties used predominantly by sensitive
populations, or commercial properties with
unrestricted access from adjacent
residential property, shall meet the
requirements of the Draft Residential Yard:s
RDR, or be consistent with the setting anu

~acceptable to EPA.

Commercial properties with lead
concentrations of 1,000 ppm or greater in
the i2- to 18-inch interval used

predominantly by sensitive populations or
with unrestricted access from adjacent
residential properties and with a high
probability of disturbance shall receive a
visual marker prior to placement of the 12-
inch barrier.

Commercial properties not predominantly
used by sensitive populations or those with
restricted access from adjacent residential
properties will be sampled at the 0- to 1-,
1- to 6-, and 6- to 12-inch intervals for
determination of the lead concentration.
All other commercial properties within Area
I shall be sampled consistent with the
Final Residential Yards RDR. Sample
collection and analysis will be conducted
consistent with Appendix B of the Draft
Residential Yards RDR.

Excavated soils shall be consolidated

within the Page Pond Repository or other
EPA-approved areas.
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Remediation of the Kellogg High School
practice field, identified separately on
the Allocation Map, shall include soil and
sod removal and replacement for
concentrations exceeding 1,000 ppm lead, up
to a maximum removal depth of 6 inches.
Removal depths will be based upon the
results of the sampling program defined
specifically for the practice fields in the
Draft Commercial Properties RDR.

The exact nature of each commercial
property remediation shall be determined on
a case-by-case basis through the process
outlined in the Draft Commercial Properties
RDR.

2.4 Water Well Closure Element of Work

The Water Well Closure Element of Work is described in the Final Watex
Well Closure RDR. Only Water Well Closure within Area I boundaries us
delineated by the Allocation Map is addressed in this Element of Work.

2.4.1 The objective of the Work is to assure adequate supplies of water
and to minimize exposure to on-site surface and ground waters by
reducing the potential for human ingestion and/or contact with
contaminated ground water; reducing the potential for ground-
water contamination from surface sources; and reducing the number
of potential vertical conduits for contaminant migration in

ground water.

2.4.1.1 Performance Standards for this Element of Work are as

follows:

2.4.1.1.1

2.4.1.1.2

All ground-water wells within Area I that
are in the main valley aquifer, either
upper zone, lower zone, or other
contaminated wells (exceeding federally
promulgated drinking water standards for
total arsenic, cadmium, lead, and zinc)
within Area I shall be closed or abandoned
according to the Final Water Well Closure
RDR and State of Idaho requirements (Idaho
Department of Water Resources, 1989).

Residences in Area I serviced by a well
selected for closure, which are not already
serviced by a municipal water system, will
be attached to the system.

2.5 Institutional Controls Program (ICP)

The Settling Defendants’ obligations are described in Attachment D of the

Consent Decree.

E:\5104\5104-01\COSOWAS3.FIN RD/RA Statement of Work
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2.6 Residential Yards Element of Work

The Residential Yards Element of Work is defined in the Final Residential

Yards RDR.

2.6.1 The objective of the Work is to control direct contact risk by
creating average soil 1lead concentrations in each Reasonably
Segregable Area that are protective of public health, and to
control contaminant migration through air and water.

2.6.1.1

E:\5104\5104-01\CDSOWAS3 . FIN

Performance
follows:

2.6.1.1.1

2.6.1.1.2

2.6.1.1.3
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Standards for this Element of Work are as

All residential properties shall be sampled
at the 0- to 1-, 1- to 6-, 6- to 12- and
12- to 18-inch intervals for determination
of the 1,000 pPpm lead threshold
concentration. Sampling and analysis shall
be conducted according to Appendix B of the
Final Residential Yards RDR.

Soil samples were collected from a
geographic distribution of residential
properties in the Bauman Subdivision (as
delineated on the Allocation Map) .
Analysis results from the properties
sampled were below the 1,000 ppm action
level. Therefore, yards in Baumin
Subdivision will not require sampling or
remediation.

Based on the results of the yard soil
sampling, for those residential yards that
exeed the 1,000 ppm lead action level, the
extent of remediation will be determined as
follows:
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Extent of Remediation (2.6.1.1.3)

If Intervai
Equals or If Interval Less than Remediation
Exceeds Action Level Depth
Action Level
g - 1" . i-6", 6 - 12" 6"
1 - 6" oO-1", 6 - 12" v 6"
6 -— 121: o P 1", 1 - 6n 1211
AND THEN
12 - 18" oO-1", 1 ~ 6", 6 - 12" NO REMEDIATION
oO-1", 1 - 6" 6 - 12" 6"
o-1", 6 - 12" 1 -6" 12~
1 -6", 6 - 12" 0O~ 1" 12"
NONE 0O-1", 1~ 6", 6 - 12" NO REMEDIATION

2.6.1.1.4 All produce garden areas 1in remediated
yards will receive 24 inches of clean soil.
A maximum of 11 cubic yards of clean soil
for produce gardens will be delivered to
residents whose yards do not require
remediation. The soil will be made
available on a Reasonably Segregable Area
basis during the period from initiation of

construction activities within that
Reasonably Segregable Area through
certification. Procedures for residents

requesting clean soil are presented in the
Final Residential Yards RDR.

2.6.1.1.5 The exact nature of each yard remediation
shall be determined on a case-by-case basis
through the process outlined in the Final
Residential Yards RDR.

2.6.1.1.6 In all 12-inch removals, if the 12- to 18-
inch sample exceeds 1,000 ppm lead, a
visible marker, such as an erosion control
fabric, shall be placed prior to
backfilling with clean soil.

2.6.1.1.7 After replacement with clean fill, yards
shall be revegetated with sod. Improved
contiguous hillside areas not currently
serving as lawns shall be revegetated with
native grasses.
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Removed Contaminated Soils shall be
disposed of at the Page Pond Repository or
other EPA-approved area.

Remediated areas where EPA determines that
revegetation is not necessary may receive
clean gravel instead of soil.

Remediation of residential areas shall
occur as scheduled on an annual basis.
Upon completion of a Reasonably Segregable
Area the average residential soil 1lead
concentration shall be calculated following
the procedure described in the Final
Residential Yards RDR. If the average 1is
350 ppm lead, or greater, additional yards
shall be remediated until the mean for the
Reasonably Segregable Area is calculated to
be below the 350 ppm criterion.
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) 3.0 DESCRIPTION OF PLANS AND REPORTS

The following list, which identifies plans and reports which may be submitted
during the RD/RA for the Work, reflects the current status of the project and
unique aspects of the Bunker Hill Site. Considerable progress has already
been made on the RD process. A series of Draft or Final Remedial Design
Reports (RDRs), which address in detail the remediation requirements set
forth in this Statement of Work are attached to the Consent Decree. Because
of the diverse nature of the RDRs, each document individually addresses many
of the Components and information reguirements set forth in RD/RA guidance.
In addition, specific planning and reporting requirements have been developed
which correspond to the RDRs and further information to be generated in the
RD/RA Process. ‘

This Section is intended to provide a framework for developing plans and
reports for the Work, and is not intended to be a prescriptive explanation of
their content. Other information and regquirements may be prescribed by EPA
or the State through the review of the deliverables and other documents
prepared by the Settling Defendants under this Consent Decree. Unless
otherwise specified, the description is not meant to distinguish between
draft and final versions of the documents.
3.1 Listing of Plans and Reports
The following is a list of the plans and reports described in this
Section. Upon EPA’s request any of these may be submitted in electronic
form. This Section then sets forth a description of the types of
information that should be included in the listed plans and reports.
° General Project Management
-  Project Management Monthly Reports
+ Technical Memoranda
) Remedial Design
- Draft Remedial Design Reports
+  Final Remedial Design Reports
° Remedial Action
+ Remedial Action Work Plans
Health and Safety Plan
Construction Completion Reports

Completion of Remedial Action Certification Reports

Completion of the Work Reports

E:\5104\5104-01\CDSOWAS3 . FIN RD/RA Statement of Work Page 14
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+ Page Pond Post-Closure Operations and Maintenance (O&M) Plan

- Page Pond Annual Monitoring Report

3.2 General Project Management

3.2.1

Project Management Monthly Reports

The Project Management Monthly Reports shall be a consolidated
status report on all Work. The Reports shall be divided into
separate sections providing the status of the individual Elements
and Components of Work under this SOW. The Reports shall
include, but are not limited to, the following basic information:

e TIntroduction, including the purpose and general description
of the Work currently being conducted.

e Activities/tasks undertaken during the reporting period, and
expected to be undertaken during the next reporting period.

e Deliverables and milestones completed during the reporting
period, and expected to be completed during the next
reporting period.

e JTdentification of issues and actions that have been or are
being taken to resolve the issues.

e Status of the overall project schedules and any proposed
schedule changes.

Technical Memoranda

The Technical Memoranda are the mechanism for requesting
modification of plans, designs, and schedules. Technical
memoranda are not required for non-material field changes that
have been approved by EPA. In the event that Settling Defendants
determine that modification of an approved plan, design, or
schedule is necessary, Settling Defendants shall submit a written
request for the modification to the EPA Project Coordinator which
includes, but is not limited to, the following information:

e General description of and purpose for the modification.

e Justification, including any calculations, for the
modification.

e Actions to be taken to implement the modification, including
any actions related to subsidiary documents, milestone
events, or activities affected by the modification.

¢ Recommendations.
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© 3.3 Remedial Design
3.3.1 Draft Remedial Design Reports

Draft Remedial Design Reports (Draft RDRs) have been prepared for
each Element of Work to further define the scope of the Remedial
Actions required by the Records of Decision (RODs) for the Bunker
Hill Superfund Site issued in August of 1991, and September of
1992. The Draft RDRs have been finalized for the Residential
Yards, ROW, Water Well Closure, and Commercial Properties
Elements of Work. The Draft Page Pond RDR provides the approved
conceptual design for the Page Pond Element of Work and presents
the objectives and Performance Standards to be applied and design
considerations suggested by recent field investigations. The
Final Page Pond RDR will be based upon the approved conceptual
designs presented in the Draft RDR.

3.3.2 Final Remedial Design Reports
The Final Page Pond RDR shall be a continuation and expansion of
the FS, associated technical memoranda, and Draft RDR. The Final
RDR represents the 100% design final plans and specifications,
and shall include the basic information described for the Draft
RDR in addition to incorporating any changes necessary that arise
from EPA’s comments and modifications. The Final Page Pond RDR
shall include the following:
e Design drawings.
® Design specifications.
e Design calculations.

® Design quality assurance considerations.

e General design concept and criteria of facilities to be
constructed.

e Description of existing facilities and identification of any
that will be altered, destroyed, or abandoned during
construction.

® Description of off-site facilities required or affected.

e Analysis/discussion of Performance Standards and how they
have been incorporated into the design.

¢ Design parameters dictated by the Performance Standards.
3.4 Remedial Action
3.4.1 Remedial Action Work Plans

The Remedial Action Work Plans shall provide for the construction
of the remedy, in accordance with the SOW, as set forth in the
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design plans.and specifications in any approved final design
submittals required by the RDRs. The Remedial Action Work Plans
shall be the primary plans to control and guide the construction
of the Elements or Components of Work performed by the Settling
Defendants under this Consent Decree.

e A Residential Areas Annual Remedial Action Work Plan
addressing all Residential Areas Elements of Work shall be
submitted annually as described in Section V of the SOW.
Such work plans shall address the proposed remediation
activities for Residential Yards, Water Well Closure, ROW,
and Commercial Properties Elements of Work, to be completed
within the boundaries of Area I during a construction season.
An annual work plan may address all or a portion of one or
more Reasonably Segregable Areas. A Page Pond Remedial
Action Work Plan addressing the Page Pond Element of Work
shall be submitted as described in Section V of the SOW. The
Remedial Action Work Plans shall include, but are not limited
to, the following:

. An overall description of the work to be performed with
cross-references to other documents, if any, containing
more specific details.

. The technical approach for undertaking, monitoring, and
completing the Element or Component of Work. The
discussion should include a description of the
procedures, specific activities and objectives of such
activities, and facilities to be installed; the
Performance Standards; identification of and plans for
obtaining any necessary off-site access, permits, or
approvals; and identification of and plans for any
materials requiring disposal.

A description of the deliverables and milestones.
A construction schedule.

. Sampling and analysis requirements, including field
verification programs.

- Sampling rationale and data quality objectives.
- Sampling locations and frequency.

- Sampling equipment and sampling, preservation,
preparation and cleaning procedures.

- Sampling chain of custody procedures.
- Analytical methods and procedures.

. Construction O&M requirements.
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. Plan for integrating, coordinating, and communicating
with EPA, IDHW, and other government officials.

. Quality assurance measures including:
- Audits.

- Routine procedures, including internal quality
control checks.

- Corrective action procedures.
- Construction-related QA/QC.
. Additional health and safety measures.

. QA/QC measures shall be 1in accordance with EPA

guidance, including "Interim .Guidelines and
Specifications for Preparing Quality Assurance Project
Plans", December 1980, (QAMS-005/80); "Data Qual:ity

Objective Guidance®”, (EPA/540/G87/003 and 004); and
appropriate EPA Region 10 guidance.

Health and Safety Plan

A Remedial Action Health and Safety Plan shall establish health,
safety, and emergency response procedures for field activitie.
associated with the construction of each Element or Component of
Work to be performed by the Settling Defendants. The Plan shall
conform to applicable or appropriate Occupational Safety and
Health Administration (OSHA) regulations, requirements, and
guidance. This Health and Safety Plan shall comprehensively
address all construction work in Area I of the Site. Specific
Health and Safety issues pertinent to a single Element of Work
shall be further addressed in that Remedial Action Work Plan.
In that manner the comprehensive Health and Safety Plan shall be
supplemented by the Residential Areas Annual Remedial Action Work
Plans and the Page Pond Remedial Action Work Plan. The Plan, in
conjunction with the above-referenced Remedial Action Work Plan,
shall include, but is not 1limited to, the following basic
information:

e Overall description of the Plan, including purpose and a
general description of the Elements or Components of Work
covered by the Plan.

e Emergency and post-emergency procedures, including the
designation of the Settling Defendants’ emergency response
coordinator.

e Standard job site health and safety considerations and
procedures, including hazards evaluation and chemicals of
concern.
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¢ _Communication and notification procedures within the Settling
Defendants’ organization, and with EPA, State, other
government officials, and community members.

e Personal Protection Equipment and instructions/procedures to
ensure personnel protection and safety.

e Monitoring plans.

e Medical surveillance programs and training.

e Recordkeeping and reporting procedures.
3.4.3 Construction Completion Reports

The Construction Completion Reports certify the completion of
construction of a particular Element or Component of Work. In
the case of residential areas, a Construction Completion Report
will be prepared annually. These reports will provide
evaluations of completion of Work relative to the scope outlined
in a Residential Areas Annual Remedial Action Work Plan. Tne
Reports shall include, but are not limited to, the following:

e Overall description of the Report, including purpose and a
general description of the Element(s) or Component(s) of Work
covered by the Report.

e Overall description of the constructed Element(s) or
Component(s) of Work and all associated facilities,
appurtenances, and piping.

e Well Closure Records signed by the Settling Defendants’
project coordinator or designated representative and records
indicating that the work was performed by a well driller
licensed in the State of Idaho. ‘ '

e As-built plans or plot plans and specifications including:
Construction QA/QC records.

Summary of any modifications implemented by Technical
Memoranda.

e An Idaho-registered Professional Engineer must sign and stamp
as-built plans for the Page Pond Element of Work. As-built
plans (plot plans) for the Remedial Actions in residential
areas must be signed by the Settling Defendants’ Project
Coordinator, following the procedure outlined in Appendix E
of the Final Residential Yards RDR.

3.4.4 Completion of Remedial Action Certification Reports
The Completion of Remedial Action Certification Reports shall be

submitted upon completion of all Elements of Work within a
Reasonably Segregable Area and achievement of Performance
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Standards. These reports shall serve as the Settling Defendants’
documentation supporting completion of the remedial actions and
achievement of the Performance Standards within a Reasonably
Segregable Area and to request certification from EPA for
approval, with a copy to the State, pursuant to Section XV of the
Consent Decree. The Reports shall include, but are not limited
to, the following information:
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Overall description of the Report, including purpose and a
general description of the Reasonably Segregable Area
including the Elements or Components of Work covered by the
Report. The general description of the Reasonably Segregable
Area shall include a description of the Work that was
undertaken, objectives, period of operation, and Performance
Standards.

Findings and results of the pre-certification inspection,
including documentation supporting that the Performance
Standards, as appropriate, have been met.

Contingency plans in the event Performance Standards are not
achieved.

Cross-references to the Construction Completion Report(s),
which presents as~built drawings, corresponding to the
Elements or Components of Work addressed by the Completion of
Remedial Action Certification Report.

Demonstration that all obligations for a Reasonably
Segregable Area under this SOW and Consent Decree have been
satisfactorily completed or achieved by the Settling
Defendants in accordance with the Consent Decree.

A statement by the Settling Defendants’ Project Coordinator
that Remedial Action has been completed in full satisfaction
of the requirements of the Consent Decree.

For residential areas, the following statement by an Idaho-
registered Professional Engineer:

It is hereby certified that the thickness of
the soil barrier layers constructed and the
existence of a visual barrier 1in the
designated residential yards, commercial
properties, and rights-of-way within a
Reasonably Segregable Area of the Site known

as , represented by the
inspection reports and sampling data included
in the ‘Residential Area Remediation

Assessment and Certification’ forms for the
respective properties, is in full satisfaction
of the Performance Standards for barrier
thickness and placement of a visual barrier,
as presented in the Bunker Hill Superfund Site
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. Area I SOW and the Final Residential Yards,
Commercial Properties and Rights—~of-Way RDRs.

® For residential areas, the following statement by an Idaho-
registered Professional Engineer, or an Idaho-registered
Professional Geologist:

It is hereby certified that well closures,
conducted within a Reasonably Segregable Area
of the site known as ,
represented by the Well Closure Records and
supporting information presented 1in the
Construction Completion Reports, are in full
satisfaction of the Performance Standards for
well closure presented in the Bunker Hill
Superfund Site Area I SOW and the Final Water
Well Closure RDR.

e TFor ©Page Pond, a statement by an Idaho-registered
Professional Engineer that the Remedial Action at Page Pond
is in full satisfaction of the requirements of the Consent
Decree. .

3.4.5 Completion of the Work Report

This report shall be submitted after all phases of the Work
(including any O&M obligations required by the Consent Decree)
have been completed in full satisfaction of the requirements of
this Consent Decree. Requirements of this report are set forth
in Paragraph 52 of the Consent Decree. The Report shall
comprehensively present the certifications by the Professional
Engineer and Project Coordinator previously required for each
Reasonably Segregable Area in the individual Completion of
Remedial Action Certification Reports. Subsequent actions of the
Settling Defendants, such as O&M requirements at Page Pond, and
the current status of the various Reasonably Segregable Areas
'will be evaluated. If, after review, the Settling Defendants
believe that the Work has been completed in full satisfaction of
the Consent Decree, the report shall be submitted containing the
following statement, signed by a responsible corporate official
of the Settling Defendants or the Settling Defendants’ Project
Coordinator:

To the best of my knowledge, after thorough
investigation, I certify that the information
contained in or accompanying this submission
is true, accurate, and complete. I am aware
that there are significant penalties for
submitting false information, including the
possibility of fine and imprisonment for
knowing violations.
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Page Pond Post-Closure Operation and Maintenance (O&M) Plan

A plan addressing 1long-term operation and maintenance
requirements for all aspects of Page Pond shall be prepared.
This document shall reflect the specific post-remediation
activities required to maintain remedy effectiveness at Page Pond
and shall include, but not be limited to:

e Operational procedures.

e Operational emergency response.

¢ Maintenance procedures and schedules.

e Monitoring procedures and schedules.

e Parts and equipment inventory.

e Compliance plan that describes the procedures to be usa2d to
guide the compliance testing activities and acceptance
procedures for demonstrating compliance with the objectives
and Performance Standards associated with the particular
Element or Component of Work.

e Biomonitoring (long term).

Page Pond Annual Monitoring Report

A report presenting the results of ongoing monitoring activities

at Page Pond will be prepared annually, as specified in the Draft

Page Pond RDR. The annual reports shall include, but are not

limited to the following:

e Results of sediment and water quality monitoring conducted as
specified in the Draft Page Pond RDR.

e Results of biomonitoring conducted as specified in the Draft
Page Pond RDR.

e A brief evaluation of the current year’s data relative to
historical data and biomonitoring data from similar areas in
the region.
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4.0 DELIVERABLES
This section presents listings of deliverables associated with the Work. Two
sets of deliverables will be developed for Work conducted after completion of
the remedial design; one set will apply to remedial action at Page Pond, and
the other set will apply to remedial action for Residential Areas.
. Residential Areas shall consist of the following Elements of Work occurring
within Area I boundaries as delineated by the Allocation Map: Rights-of-Way,
" Commercial Properties, Residential Yards, and Water Well Closure.
4.1 Remedial Design

The following separate deliverables, for the corresponding Elements of
Work, apply to Work conducted through completion of the remedial design:

. Draft Residential Yards RDR
- Final Remedial Design Report (Attachment E to Consent Decree)

. Draft Page Pond RDR
« Draft Remedial Design Report (Attachment F to Consent Decree)
+  Final Remedial Design Report

] Draft Rights-of-Way RDR
+  Final Remedial Design Report (Attachment G to Consent Decree)

L Draft Commercial Properties RDR
+  Final Remedial Design Report (Attachment H to Consent Decree)

L Draft Water Well Closure RDR
+  Final Remedial Design Report (Attachment I to Consent Decree)

4.2 Remedial Action
4.2,1 Page Pond

For the Page Pond Element of Work, the following deliverables
will be required after completion of the remedial design phase:

e Draft Remedial Action Work Plan

e Final Remedial Action Work Plan

e Monthly Progress Reports

e Construction Completion Report

e Completion of Remedial Action Certification Report
¢ Post Closure O&M Plan

e Page Pond Annual Monitoring Report
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Residential Areas
For the Residential Areas, a Residential Areas Annual Remedial
Action Work Plan will be submitted. This Work Plan shall address
the Residential Yards, Rights-of-Way, Commercial Properties, and
Water Well Closures for a given geographic area. The Work Plan
and other subsequent deliverables are listed below.
e Draft Residential Areas Annual Remedial Action Work Plan
e Final Residential Areas Annual Remedial Action Work Plan

e Monthly Progress Reports

e Construction Completion Reports (annually including Plot
Plans)

e Completion of Remedial Action Certification Report (per
Reasonably Segregable Area)

4.3 Health and Safety Plan
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In addition to the above reports a comprehensive Health and Safety Plan
is also recognized as a deliverable for Area I Elements of Work. Details

regarding sampling and analysis will be included as part of the Remedial
Action Work Plans.

Completion of Work Report

A Completion of Work Report will also ultimately be prepared.

Page 24



“ay

December 10, 1993

5.0 OVERALL PROJECT SCHEDULE

The Overall Project Schedule provides:

. a master schedule for all significant milestone events and
activities; and

. a list of all deliverables for all Elements or Components of Work
specified below and a master schedule for the production of these
deliverables.

Individual schedules for completion of remedial actions for Residential Areas
and Page Pond are provided.

5.1 Residential Areas

The approach for remediation of residential areas is the completion cf
all Residential Yards, ROW, Commercial Properties, and Water Well
Closures within a given Reasonably Segregable Area. The controlling
factor for the timing of the certification of a Reasonably Segregable
Area is the number of Residential Yards requiring remediation. This
number includes all yards sampled which equal or exceed the 1,000 ppm
lead threshold and any additional yards requiring remediation in order
to attain the 350 ppm average for yards in each Reasonably Segregable
Area. At this time, the sampling required to determine the total number
of yards requiring remediation has not been conducted. For this reason,
a precise comprehensive schedule for completion of residential areas
cannot be developed. Instead, the rate of remediation and duration for
completion of Work will be based upon the process described below.

During the first and second construction seasons, a minimum of 130 (first
season) and 200 yards (second season), will be remediated. Following the
conclusion of the second construction season, representatives from EPA,
the State, and the Settling Defendants will meet to reassess the minimum
number of yards to be remediated during each remaining construction
season. If no consensus is reached, the minimum will remain at 200.
This reassessment will take into account the impact of the remediation
on the communities.

- Prior to each upcoming construction season, EPA, in consultation with the
State, may, until April 1 of each year, add the yards of homes meeting
the "high risk" criteria (as outlined in Section 1.2.2 of this SOW) to
the list of yards to be remediated provided in the Residential Areas
Annual Remedial Action Work Plan. EPA, in consultation with the State,
may then add an additional 30 yards until September 15th. To help
facilitate efficient scheduling of remediation activities, the Settling
Defendants will be notified as soon as a high risk yard has been
identified. EPA and the State will make best efforts to identify all
high risk yards prior to September 1st. Yards added as part of the "high
risk" program shall count toward the attainment of the annual minimum
number criteria specified above.

A Draft Residential Areas Annual Remedial Action Work Plan shall be
produced for EPA review/approval on or before April 15 of each year. EPA
comments on the Draft Work Plan will be provided by May 15 of each year
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to allow revision of the Draft Work Plan prior to June 15 of each year.
Each year’s Work shall be initiated by June 15, if weather conditions
allow, and shall be completed by December 31 or earlier. The attached
Remedial Action General Activity Schedule reflects the planned sequence
and general rate of remediation based upon the defined Reasonably
Segregable Areas and assumptions as to the number of yards requiring
remediation within a Reasonably Segregable Area. The actual total number
of yards remediated shall be dependent upon sampling results, the annual
number of high risk yards, and permission to access yards.

Given this approach, the controlling deliverable for this aspect of the
Work will be the Draft Residential Areas Annual Remedial Action Work
Plan. This document will serve as the controlling activity for the
critical path analysis for Work in the Residential Areas. The attached
Residential Areas - Remedial Action Sequence and General Schedule
provides a basis for scheduling of subsequent activities and reports.
The anticipated overall schedule for Area I remediation is provided in
the Remedial Actions General Activity Schedule (attached).

5.2 Page Pond

The attached Page Pond - Remedial Action Sequence and General Schedule
provides a basis for scheduling and subsequent deliverables/milestones.
The controlling activities are the finalization of the Final Page Pond
RDR and the Page Pond Remedial Action Work Plan. A Draft Final Page Pond
RDR will be submitted by September 1, 1994. A Draft Page Pond Remedial
Action Work Plan will be produced by March 1, 1995. A construction
schedule will be provided in the EPA-approved Final Page Pond RDR. A
Construction Completion Report will be provided within 60 days of
completion of the Page Pond remedial activities, and a Pre-Certification
Inspection will be conducted within 90 days of concluding that the
applicable Performance Standards have been attained. The Completion of
Remedial Action Certification Report for Page Pond will be submitted
within 30 days of the Pre-Certification Inspection.

5.3 Initial Planning Efforts
The Settling Defendants will begin work on preparation of the following

deliverables at the time of lodging of the Consent Decree, in accordance
with the schedule set forth in this SOw:

« Monthly Progress Reports

« Technical Memoranda (as needed)

] Final Page Pond Remedial Design Report

] Residential Areas Annual Remedial Action Work Plan
L Page Pond Remedial Action Work Plan

* Health and Safety Plan (as needed).

Work shall proceed on these deliverables in order to prepare for future
sampling and construction activities in accordance with the attached
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schedule.  However, sampling and construction activities will only
commence after the Consent Decree has been entered by the Court, unless
such construction or sampling is otherwise ordered by the Court.
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Residential Areas - Remedial Action Sequence and General Schedule

TASK

DEADLINE

Monthly Progress Reports
(comprehensive reports for all
Area I Work)

tenth day of each month
following the reporting
period.

Draft Residential Areas Annual April 15
Remedial Action Work Plan

EPA and State comments on the May 15
Draft Residential Areas Annual

Remediation Action Work Plan

Final Residential Areas Annual June 15
Remedial Action Work Plan

Initiation of Remedial Action June 15

Completion of Construction Season

December 31 or earlier

Construction Completion Report
(annually)

60 days after completion
of Construction Season

Pre-Certification Inspection for
completion of Remedial Action
Certification Report

within 90 days of
concluding that
Performance Standards
have been attained for a
Reasonably Segregable
Area

Completion of a Remedial Action
Certification Report (after
concluding that work has been
completed for a Reasonably
Segregable Area)

within 30 days of the
Pre-Certification
Inspection

Pre-Certification Inspection for
Completion of Work Report.

within 90 days of
concluding that all work
has been completed for
Area T

Completion of Work Report

within 30 days of Pre-
Certification Inspection
(both the Residential
Areas and Page Pond will
be addressed in a single
report)

RD/RA Statement of Work
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Page Pond -~ Remedial Action Sequence and General Schedule

TASK

DEADLINE

Monthly Progress Reports
(comprehensive reports for all Area
I Work) .

tenth day of each month
following the reporting
period ’ .

Draft Final Page Pond RDR

September 1, 1994 "

Draft Page Pond Remadial Action Work
Plan ‘

‘March 1, 1995

Construction Completion Report

60 days after completion
of Construction

Pre-Certification Inspection for
Completion of Remadial Action
Certification Report

within 90 days of
concluding that
Performance Standards have
bean attained for the Page
Pond Elemant of Work

Completion of Remedial Action
Certification Report

within 30 days of Pre-
Cartification Inspection

Page Pond Annual Monitoring Program

90 days after conclusion
of the sampling season

Pre-Certification Inspection for
Completion of Work Report

within 90 days of
concluding that all Work
has been completed for
Area I

Completion of Work Report

within 30 days of Pre-
Certification Inspaction
{(both the Residential
Arecas and Page Pond will
be addressed in a single
report)

&D/RA Etataveat of Work
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